Nash County CTP
Satus Report

July — September, 2015

Study Contacts
o TPB Project Engineer: Tobline Thigpen; (919) 707-0946; tthigpen@ncdot.gov

o RPO: James Salmons; (252) 459-1545; jsalmons@ucprpo.org

o Division4: TimLittle; (919) 731-7938; timlittle@ncdot.gov

o Local: Nancy Nixon; Nash County Planning Director; (252) 459-1210,
nancy.nixon@nashcountync.gov

Study Schedule

Start of Study LEIEr.......oooeieiieeee e Complete (July 2015)

First CTPMEELING......ceieiiiieiiiee e Complete (June 2015)

Develop CTP VISION ....coiiiiiiiiieeiee e Complete (June 2015)

Collect/Forecast SE Data.........c.ceeviveeeiiiieeiiiee e Complete (due to model)

Develop AnalySISTOOI.......cooiiiiiiieeeie e Complete (due to model)

Deficiency ANAlYSIS.....ccooiieiiiieeiee e Complete (August 2015)

Develop Draft CTP ......coocieeiiie e In Progress

Draft CTP 10O LOCEIS......ccceeiiiiieeiiee e In Progress

[IoTor= 1Yo (o] o 1 To] o () SRR TBD

NCDOT AdOPLION.......ceeiiiieiiiie e TBD

CTP Maps DIsStribULed..........cooueeeiiiieeiiie e TBD

DOCUMENTALION......eeiiieieiiiee ettt TBD

Study ClOSEOUL.........oeiiiieiiiie et TBD

Recent Activities
o CTP Mesting to review deficiency maps and recommendations — 08/18/2015
o CTP draft maps complete — (August 2015)

Upcoming Activities
o Map Adoption Meetings with the county and towns of Red Oak, Dortches, and Middlesex

https://connect.ncdot.gov/projects/planning/Pages/CT P-
Details.aspx?study_id=Rocky% 20M ount



